COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 04/ 2001

ESTI MATE SUMVARY 15:12: 24
CONTI D: C12858 ESTI MATE NO 0007 PROG SPEC YR 1998
PCN: 12858- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 130.0 DAYS TIME ALLOW 254 WORK DAYS
SH 16 to Acadeny PERCENT TIME:  51.18 ORI G TI ME ALLOW 220 WORK DAYS
PRQJECT NO NH 0851- 003
SH 16 TO ACADEMY
NAME OF ROAD: SH 16 TO ACADEMY
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
BLUE RI DGE CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 05/31/2001 DATE TI ME STARTED 10/03/2000
5050 EDI SON AVENUE, SUl TE 222 DATE LET 08/ 24/ 2000 DATE WORK BEGAN 10/ 03/ 2000
DATE AWARDED 09/ 12/ 2000 DATE TI ME STOPPED 11/09/2001
DATE CONTRACT EXECUTED  10/02/2000 DATE ACCEPTED 11/09/ 2001
COLORADO SPRI NGS CO 80915  719-578-5225 DATE NOTI CE TO PROCEED 10/ 03/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,548, 956. 65 PARTI Cl PATI NG $  1,249,844.74 $ 165, 553. 15
AWARD PRQJECT AMI:  $ 2,547, 156. 98 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 49. 03% TOTAL EARNI NGS 1,249, 844. 74 165, 553. 15
FUNDS AVAI LABLE: $ 1,299,111.91 STOCKPILED MATERI ALS 158, 143. 52 -15.58
GROSS EARNI NGS 1, 407, 988. 26 165, 537. 57
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -17,127.67 -2,483.30
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 390, 860. 59 163, 054. 27
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 1, 390, 860. 59 163, 054. 27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 163, 054. 27

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

ROADWAY | TEMS

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00035

0020

202- 00090

0025

202- 00200

0030

202- 00203

0033

202- 00210

0035

202- 00220

0040

202- 00250

0045

202- 00495

0050 202-00810

C12858

12858- Bl D
NH 0851-003

| TEM
DESCRI PTI ON

CLEARI NG AND GRUBBI NG

*REMOVAL OF TREE

REMOVAL OF PI PE

REMOVAL OF DELI NEATOR

REMOVAL OF S| DEWALK

REMOVAL OF CURB AND GUTTER

REM CONC PAVEMENT (CMO NO. 5)

REMOVAL OF ASPHALT MAT

REMOVAL OF PAVEMENT MARKI NG

REMOVAL OF PORTI ONS OF PRESENT STRUCTURE

REMOVAL OF GROUND SI GN

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

1. 000
LS
41, 328. 75000

21.000
EACH
385. 00000
13. 000
M
131. 57895
59. 000
EACH
10. 00000
57.500
%4
12. 63000
133. 000
M
12. 84000
4, 300. 000
%4
13. 83000
8, 590. 000
%4
3.50000
462. 300
%4
18. 50000
1.000
LS
4, 000. 00000
14. 000
EACH

50. 00000

PREV QTY/
QY TH'S PERI OD
QrY TO DATE

0. 800
0. 100
0. 900

20. 000
0. 000
20. 000

10. 000
0. 000
10. 000

33. 000
0. 000
33. 000

57.500
0. 000
57. 500

111. 000
0. 000
111. 000

0. 000
2,033. 000
2, 033. 000

542.900
2,631.500
3, 174. 400

26. 600
0. 000
26. 600

0. 600
0. 400
1. 000

6. 000
0. 000
6. 000

Page 2

ESTI MATE RUN 06/ 04/ 2001

4,132

28,116

9,210

1, 600.

88

.00

.00

.00

.00

.00

39

25

.00

00

.00

15:12: 24

AMOUNT

37, 195

7,700

1, 315.

330.

726.

1, 425.

28,116

11,110

492.

4, 000

300.

88

00

79

00

23

24

39

40

10

00

00



CONTI D C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 12858- Bl D ESTI MATE RUN 06/ 04/ 2001
PRQJECT: NH 0851- 003 ESTI MATE NO 0007 15:12: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS

0055 202-01000 REMOVAL OF FENCE 357. 000 357. 000
M 0. 000 0. 00
5. 56000 357. 000 1,984.92
0060 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 100. 000 100. 000
M 0. 000 0. 00
9. 79000 100. 000 979. 00
0065 202-01300 *REMOVAL OF END ANCHORAGE 4. 000 4. 000
EACH 0. 000 0. 00
250. 00000 4. 000 1, 000. 00
0070 203-00060 EMBANKMVENT MATERI AL ( COVPLETE | N PLACE) 26, 962. 000 13, 706. 000
M3 7, 000. 000 50, 890. 00
7.27000 20, 706. 000 150, 532. 62
0075 203-01500 BLADI NG 42.000 2.000
HOUR 0. 000 0. 00
80. 00000 2.000 160. 00
0080 203-01597 POTHOLI NG 51. 000 34. 000
HOUR 8. 000 1, 480. 00
185. 00000 42.000 7,770.00
0085 206- 00000 STRUCTURE EXCAVATI ON 95. 600 0. 000
M8 59. 300 242.34
4.08674 59. 300 242.34
0090 206-00200 STRUCTURE BACKFI LL (CLASS 2) 0. 000 0. 000
VB 0. 000 0. 00
25. 32000 0. 000 0. 00
0095 207-00205 TOPSO L 3, 223. 000 2, 058. 000
MB 0. 000 0. 00
11. 04000 2, 058. 000 22,720. 32
0100 208-00011 *EROSI ON BALES (WEED FREE) 85. 000 0. 000
EACH 0. 000 0. 00
11. 33000 0. 000 0. 00
0105 208-00020 *SI LT FENCE 509. 000 328. 000
M 0. 000 0. 00

3. 55000 328. 000 1, 164. 40



CONTI D C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 12858- Bl D ESTI MATE RUN 06/ 04/ 2001
PRQJECT: NH 0851- 003 ESTI MATE NO 0007 15:12: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS

0110 208-00200 ERGCSI ON CONTROL SUPERVI SOR 1.000 0.500
LS 0. 000 0. 00
2, 800. 00000 0. 500 1, 400. 00
0115 210-01720 RESET Al R VENT 3. 000 1.000
EACH 2.000 4, 286. 00
2, 143. 00000 3. 000 6, 429. 00
0120 210-04010 ADJUST MANHOLE 4.000 1. 000
EACH 0. 000 0. 00
439. 00000 1.000 439. 00
0122 210-04020 MODI FY I NLET LOAER I NLET. (CMO NO. 2) 1. 000 1.000
EACH 0. 000 0.00
2,573. 00000 1. 000 2,573.00
0125 212-00006 *SEEDI NG ( NATI VE) 2.700 0. 000
HA 0. 000 0. 00
1, 632. 00000 0. 000 0.00
0130 213-00000 *MULCHI NG 2.700 0. 000
HA 0. 000 0.00
970. 00000 0. 000 0.00
0135 213-00061 *MULCH TACKI FI ER 297.000 0. 000
KG 0. 000 0. 00
5. 67000 0. 000 0.00
0140 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 2,807. 900 0. 000
M 0. 000 0.00
1.84000 0. 000 0.00
0145 304-06007 AGGREGATE BASE COURSE (CLASS 6) 32. 000 0. 000
VB 0. 000 0. 00
32. 38000 0. 000 0.00
0150 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 37.530 6. 000
T 0. 000 0.00
250. 00000 6. 000 1, 500. 00
0155 403-33342 *HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (86) (PG 1,954. 160 626. 860
64-28
) T 0. 000 0. 00

54. 00000 626. 860 33, 850. 44



CONTI D: C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12858- BI D ESTI MATE RUN 06/ 04/ 2001
PRQJECT: NH 0851- 003 ESTI MATE NO 0007 15:12: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0160 403-33353  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (86) (PG 5, 942. 900 1, 098. 950
58-22
) T 0. 000 0. 00
45. 00000 1, 098. 950 49, 452. 75
0165 411-10253  *EMULSI FI ED ASPHALT (CSS-1H) 6, 907. 000 2, 536. 000
L 0. 000 0. 00
0. 28000 2, 536. 000 710. 08
0170 412-00600 CONCRETE PAVEMENT (150 MV 195. 940 21. 000
M2 0. 000 0. 00
38. 40000 21. 000 806. 40
0175 420-00101  GEOTEXTI LE (ERCSI ON CONTROL) (CLASS B) 0. 000 0. 000
M2 0. 000 0. 00
2. 45000 0. 000 0. 00
0180 506-00224 RIPRAP (600 MV) 1, 985. 800 842. 400
MB 0. 000 0. 00
32. 37000 842. 400 27, 268. 49
0185 514-00200 PEDESTRI AN RAI LI NG ( STEEL) 64. 700 64. 700
M 0. 000 0. 00
102. 00000 64. 700 6, 599. 40
0190 601-03020 CONCRETE CLASS D (M SCELLANEOUS) (DELETED FORM 105) 0. 000 0. 000
MB 0. 000 0. 00
314. 00000 0. 000 0. 00
0195 602-00000 *REI NFORCI NG STEEL (DELETED FORM 105) 0. 000 0. 000
KG 0. 000 0. 00
1. 25000 0. 000 0. 00
0200 603-01240 600 MM REI NFORCED CONCRETE PI PE 134. 900 61. 300
M 46. 600 6, 067. 79
130. 21000 107. 900 14, 049. 66
0205 603-05024 600 MM REI NFORCED CONCRETE END SECTI ON 4. 000 2.000
EACH 2. 000 1, 894. 00
947. 00000 4. 000 3, 788. 00
0210 604-16505 *INLET TYPE 16 (DOUBLE) (2 M 1. 000 0. 000
EACH 0. 000 0.00
4, 758. 00000 0. 000 0. 00



CONTI D: C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12858- Bl D ESTI MATE RUN 06/ 04/ 2001
PRQJECT: NH 0851- 003 ESTI MATE NO 0007 15:12: 24

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0215 604-16510 *INLET TYPE 16 (DOUBLE) (4 M 1. 000 0. 000
EACH 0. 000 0.00
9, 043. 00000 0. 000 0. 00
0220 604-19110 *INLET TYPER L 1.5 (4 M 2. 000 2.000
EACH 0. 000 0.00
4,532. 00000 2.000 9, 064. 00
0225 604-19205 *INLET TYPER L 3 (2 M 1. 000 0. 900
EACH 0.100 396. 50
3, 965. 00000 1. 000 3, 965. 00
0230 604-19305 *INLET TYPER L 4.5 (2 M 1. 000 0. 100
EACH -0.100 -509. 80
5, 098. 00000 0. 000 0.00
0235 606-00301 *GUARDRAIL TYPE 3 (1905 MV POST SPACI NG) 38. 100 19. 000
M 0. 000 0.00
41. 20000 19. 000 782. 80
0240 606-01370 *END ANCHORAGE TYPE 3G 2. 000 1. 000
EACH 0. 000 0.00
463. 00000 1. 000 463. 00
0245 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 2.000 1. 000
EACH 0. 000 0.00
1, 751. 00000 1. 000 1, 751. 00
0250 607-11525  *FENCE (PLASTI C) 394. 000 112. 000
M 0. 000 0.00
10. 00000 112. 000 1, 120. 00
0255 607-52905 *END POST (CHAIN LI NK) 2.000 2.000
EACH 0. 000 0.00
72. 00000 2.000 144. 00
0260 607-52910 *CORNER AND LI NE BRACE POST (CHAIN LI NK) 3. 000 3. 000
EACH 0. 000 0.00
82. 00000 3. 000 246. 00
0265 607-53196  *FENCE CHAIN LINK (2400 MV 85. 500 85. 500
M 0. 000 0.00
25. 75000 85. 500 2,201. 63



CONTI D: C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12858- BI D ESTI MATE RUN 06/ 04/ 2001
PRQJECT: NH 0851- 003 ESTI MATE NO 0007 15:12: 24

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0270 608-00000 CONCRETE Sl DEWALK 1,011. 700 743. 000
M2 0. 000 0. 00
24. 24000 743. 000 18, 010. 32
0275 608-00010 *CONCRETE CURB RAMP 46. 400 33. 800
M2 0. 000 0. 00
38. 35000 33. 800 1, 296. 23
0280 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |-B) 979. 000 59. 600
M 0. 000 0. 00
22. 92000 59. 600 1, 366. 03
0285 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 746. 000 558. 100
M 0. 000 0. 00
40. 26000 558. 100 22,469. 11
0290 609-24002 *GUTTER TYPE 2 (600 MV 39. 000 19. 500
M 0. 000 0. 00
24. 15000 19. 500 470. 93
0295 610-00020 MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 1, 422. 500 247.100
M2 0. 000 0. 00
51. 39000 247.100 12, 698. 47
0300 612-00001  *DELI NEATOR (TYPE I) 7.000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0. 00
0305 612-00002  *DELI NEATOR (TYPE I1) 13. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0310 612-00003  *DELI NEATOR (TYPE I11) 3.000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0. 00
0315 612-00046  *DELI NEATOR (FLEXI BLE) (SPECIAL) (TYPE |) (DELETED 0. 000 0. 000
FORM 105)
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0320 613-00200 *50 MM ELECTRI CAL CONDUI T 354. 000 131. 300
M 20. 000 580. 00
29. 00000 151. 300 4,387.70



CONTI D: C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12858- Bl D ESTI MATE RUN 06/ 04/ 2001
PRQJECT: NH 0851- 003 ESTI MATE NO 0007 15:12: 24

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0322 613-00300 75 MM ELEC COND 75 MM CONDUI T ROADVWAY (CMO NO. 4) 393. 000 120. 000
M 140. 000 5, 460. 00
39. 00000 260. 000 10, 140. 00
0325 613-10000 *WRING 1. 000 0. 250
LS 0. 000 0.00
4, 635. 00000 0. 250 1, 158. 75
0330 613-30400  *LI GHT STANDARD ALUM NUM (12.2 METER) 8. 000 2.000
EACH 0. 000 0.00
2, 008. 00000 2.000 4,016. 00
0335 613-40000 *CONCRETE FOUNDATI ON PAD 8. 000 2.000
EACH 0. 000 0.00
566. 00000 2.000 1, 132. 00
0340 613-70400 *LUM NAI RE Hl GH PRESSURE SODI UM (400 WATT) 8. 000 2.000
EACH 0. 000 0.00
412. 00000 2.000 824. 00
0345 614-00011  *SI GN PANEL (CLASS I) 11. 280 0. 000
M 0. 000 0.00
140. 00000 0. 000 0. 00
0350 614-01502 *STEEL SI GN POST (50 MM ROUND) 42.000 0. 000
M 0. 000 0.00
40. 00000 0. 000 0. 00
0355 614-01552  *STEEL SI GN POST (65 MM ROUND) (SLI PBASE) 11. 000 0. 000
M 0. 000 0.00
91. 00000 0. 000 0. 00
0360 615-00050 EMBANKMENT PROTECTOR TYPE 5 (DELETED FORM 105) 0. 000 0. 000
EACH 0. 000 0.00
5, 150. 00000 0. 000 0. 00
0365 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 604
LS 0. 000 0.00
41, 155. 00000 0. 604 24, 857. 62
0367 625-00001  CONST SURVEYI NG (HOUR) CONSTRUCTI ON SUREY! NG({ HOUR) 12. 000 12. 000
(CMO NO. 3)
HOUR 0. 000 0.00
135. 00000 12. 000 1, 620. 00



CONTI D: C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12858- BI D ESTI MATE RUN 06/ 04/ 2001
PRQJECT: NH 0851- 003 ESTI MATE NO 0007 15:12: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0369 625-00000 CONST SURVEYI NG (CMO NO. 8) 1. 000 0. 000
LS 0. 000 0.00
125. 00000 0. 000 0. 00
0370 626-00000  *MOBI LI ZATI ON 0. 460 0.276
LS 0. 000 0. 00
180, 000. 00000 0.276 49, 680. 00
0375 627-00001  * PAVEMENT MARKI NG PAI NT 198. 000 173. 400
L 0. 000 0. 00
8. 24000 173. 400 1, 428. 82
0380 627-00005  *EPOXY PAVEMENT MARKI NG 19. 000 0. 000
L 0. 000 0. 00
61. 80000 0. 000 0. 00
0385 627-30325  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 13. 000 0. 000
( WORD- SYMBQL)
M2 0. 000 0. 00
76. 22000 0. 000 0. 00
0390 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 10. 200 0. 000
M2 0. 000 0. 00
80. 34000 0. 000 0. 00
0395 629-01002  *SURVEY MONUMENT (TYPE 2) 0. 000 0. 000
EACH 0. 000 0.00
755. 00000 0. 000 0. 00
0400 630-00000 FLAGG NG 1, 404. 000 655. 000
HOUR 96. 000 1,977. 60
20. 60000 751. 000 15, 470. 60
0405 630-00002  TRAFFI C CONTROL SUPERVI SOR 89. 000 43. 000
DAY 4. 000 1, 277. 20
319. 30000 47.000 15, 007. 10
0410 630-00007  TRAFFI C CONTROL | NSPECTI ON 283. 000 131. 000
DAY 43. 000 8, 193. 65
190. 55000 174. 000 33, 155. 70
0415 630-80337  BARRI CADE (TYPE 3 M-C) (TEMPORARY) 5. 000 2.500
EACH 0. 000 0.00
309. 00000 2.500 772.50



CONTI D C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 12858- BI D ESTI MATE RUN 06/ 04/ 2001
PRQJECT: NH 0851- 003 ESTI MATE NO 0007 15:12: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0420 630-80341  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 29. 000 11. 500
EACH 0. 000 0.00
82. 40000 11.500 947. 60
0425 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 21. 000 10. 500
EACH 0. 000 0. 00
103. 00000 10. 500 1, 081. 50
0430 630-80343  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 5. 000 2.500
EACH 0. 000 0.00
154. 50000 2.500 386. 25
0435 630-80360  DRUM CHANNELI ZI NG DEVI CE 118. 000 59. 000
EACH 0. 000 0. 00
72. 10000 59. 000 4,253. 90
0440 630-80370 CONCRETE BARRI ER ( TEMPORARY) 368. 000 184. 000
M 0. 000 0. 00
61. 80000 184. 000 11, 371. 20
0445 630-80380  TRAFFI C CONE 125. 000 62. 500
EACH 0. 000 0. 00
12. 36000 62. 500 772.50
0450 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 2.000 1. 000
EACH 0. 000 0.00
4, 635. 00000 1. 000 4, 635. 00
0455 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0465 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70023 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 12858- Bl D ESTI MATE RUN 06/ 04/ 2001
PRQJECT: NH 0851- 003 ESTI MATE NO 0007 15:12: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS

0475 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT -5, 590. 810 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0485 700- 70035 F/ A SMOOTHNESS | NCENTI VE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70180 F/ A GAS LI NES 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0495 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0700 603-01480 1200 MM RCP (CMO NO. 6) 11. 250 0. 000
M 0. 000 0. 00
469. 28000 0. 000 0.00
0705 607-01000 FENCE BW MP (CMO NO. 8) 350. 000 0. 000
M 0. 000 0. 00
6. 04000 0. 000 0. 00
0710 607-00010 CORNER AND LI NE BR POST (CMO NO 8) 2.000 0. 000
EACH 0. 000 0. 00
299. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1, 469,979.98$ 125,294.80% 691, 279.11
CAT NO0300 STRUCTURE | TEMS

0500 202-00400 *REMOVAL OF BRI DGE 1.000 0.700
EACH 0. 300 6, 489. 00
21, 630. 00000 1. 000 21, 630. 00
0505 206- 00000 STRUCTURE EXCAVATI ON 2,064. 000 752.000
MB 1, 312. 000 5, 361. 80

4.08674 2, 064. 000 8, 435. 03



CONTI D C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 12858- Bl D ESTI MATE RUN 06/ 04/ 2001
PRQJECT: NH 0851- 003 ESTI MATE NO 0007 15:12: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE | TEMS

0510 206-00100 STRUCTURE BACKFI LL (CLASS 1) 3, 619. 000 1, 540. 000
VB 0. 000 0. 00
8. 82000 1, 540. 000 13, 582. 80
0515 206- 00200 STRUCTURE BACKFILL (CLASS 2) 134. 000 56. 000
M3 0. 000 0.00
25.32000 56. 000 1,417.92
0520 206-00360 MECHANI CAL REI NFORCEMENT OF SO L 2,424.000 1, 052. 000
VB 0. 000 0. 00
16. 38000 1, 052. 000 17,231.76
0525 206-01750 *SHORI NG ( AREA 1) 1. 000 1.000
LS 0. 000 0.00
12, 360. 00000 1. 000 12, 360. 00
0530 403-33342 *HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (86) (PG 142.700 63. 370
64-28
) T 0. 000 0. 00
54. 00000 63. 370 3,421.98
0535 502-11274 *STEEL PILING (HP 310X110) 531. 000 221.000
M 310. 000 27, 280. 00
88. 00000 531. 000 46, 728. 00
0540 504-04410 BLOCK FACI NG 601. 000 317.000
we 0. 000 0. 00
141. 00000 317.000 44,697. 00
0545 513-00690 *BRI DGE DRAI N ( SPECI AL) 2.000 1.000
EACH 0. 000 0.00
2,781. 00000 1. 000 2,781.00
0550 514-00200 PEDESTRI AN RAI LI NG ( STEEL) 120. 000 120. 000
M 0. 000 0. 00
102. 00000 120. 000 12, 240.00
0550 MATERI AL ALLOWANCE PED RAI L ( STRUCTURE) 0. 000
M 0. 000 0.00
81.20700 0. 000 0.00
0555 515-00120 *WATERPROOFI NG ( MEMBRANE) 1, 219. 000 535. 000
we 0. 000 0. 00

9. 48000 535. 000 5,071. 80
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PCN: 12858- Bl D ESTI MATE RUN 06/ 04/ 2001
PRQJECT: NH 0851- 003 ESTI MATE NO 0007 15:12: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE | TEMB
0560 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-50 MM 70. 300 29. 800
M 0. 000 0.00
169. 95000 29. 800 5, 064. 51
0560 MATERI AL ALLOWANCE BRI DGE EXPANSI ON DEVI CE 40. 500
M 0. 000 0.00
144. 45750 40. 500 5, 850. 53
0560 MATERI AL ALLOWANCE PED RAI L ( ROADWAY) 54. 900
M 0. 000 0.00
81. 20700 54. 900 4, 458. 26
0565 601-01000 CONCRETE CLASS B 26. 860 20. 410
B 6. 450 782.00
121. 24000 26. 860 3, 256. 51
0570 601-01040 *CONCRETE CLASS B ( BRI DGE) 90. 800 39. 800
B 0. 000 0.00
360. 00000 39. 800 14, 328. 00
0575 601-03040 *CONCRETE CLASS D (BRI DGE) 720. 700 321. 500
B 0. 000 0.00
332. 00000 321. 500 106, 738. 00
0575 MATERI AL ALLOWANCE PRECAST PANELS 0. 000
MBkm 0. 000 0.00
332. 00000 0. 000 0. 00
0575 MATERI AL ALLOWANCE PRECAST PANELS 65. 206
MBkm 0. 000 0.00
332. 00000 65. 206 21, 648. 39
0580 601-03050 CONCRETE CLASS D (WALL) (DELETED FORM 105) 0. 000 0. 000
B 0. 000 0.00
594. 00000 0. 000 0. 00
0585 601-40200 *CLASS 5 FI NI SH 876. 300 337. 000
M2 0. 000 0.00
17. 10000 337.000 5,762. 70
0590 602- 00000  *REI NFORCI NG STEEL 11, 003. 904 4,257.792
KG 0. 000 0.00
1. 25000 4,257.792 5,322.24
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PCN: 12858- BI D ESTI MATE RUN 06/ 04/ 2001
PRQJECT: NH 0851- 003 ESTI MATE NO 0007 15:12: 24

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE | TEMS
0595 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 61, 325. 154 23, 852. 000
KG 13. 200 15. 58
1. 18000 23, 865. 200 28, 160. 94
0595 MATERI AL ALLOMNCE PRECAST PANELS 2, 741. 000
KG -13.203 -15.58
1. 18000 2,727.797 3, 218. 80
0595 MATERI AL ALLOMNCE PRECAST PANELS 10, 534. 000
KG 0. 000 0.00
1. 18000 10, 534. 000 12, 430. 12
0600 606-10700 *BRIDGE RAIL TYPE 7 109. 700 56. 200
M 0. 000 0. 00
169. 00000 56. 200 9, 497. 80
0605 607-53005 *FENCE CHAI N LI NK ( SPECI AL) 173. 000 78. 200
M 0. 000 0. 00
27. 81000 78. 200 2,174.74
0610 608-00006 *CONCRETE SI DEWALK (150 MV) 177. 600 92. 900
M2 0. 000 0. 00
36. 61000 92. 900 3, 401. 07
0615 610-00020 MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 149. 500 0. 000
M2 0. 000 0. 00
51. 39000 0. 000 0. 00
0620 613-00200 *50 MM ELECTRI CAL CONDUI T 90. 300 0. 000
M 0. 000 0. 00
29. 00000 0. 000 0. 00
0625 613-00300 *75 MM ELECTRI CAL CONDUI T 274. 800 108. 800
M 0. 000 0. 00
39. 00000 108. 800 4,243.20
0630 618-00163 PRESTRESSED CONCRETE | (BT1600) 623. 200 272. 650
M 0. 000 0. 00
381. 00000 272. 650 103, 879. 65
0630 MATERI AL ALLOMNCE BRI DGE Gl RDER 350. 540
M 0. 000 0. 00
315. 33500 350. 540 110, 537. 53
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ESTI MATE RUN 06/ 04/ 2001

ESTI MATE NO 0007 15:12: 24
CURRENT PREV QTY/
QUANTI TY/ QrY TH S PERI OD CUMULATI VE
UNI TS QrYy TO DATE ANOUNT
UNI T PRI CE
STRUCTURE | TEMS
0635 626-00000 *MOBI LI ZATI ON 0. 540 0.324
LS 0. 000 .00
180, 000. 00000 0.324 58, 320. 00
CAT 0300 CURRENT AMI $ 1,059, 753.50 $ 39,912.80% 697, 890. 28
CAT NO0400 CONSTRUCTI ON ENG NEERI NG | TEMS
0640 620-00001 FI ELD OFFI CE (CLASS 1) 0.500 0.500
EACH 0. 000 0. 00
12, 978. 00000 0. 500 6, 489. 00
0645 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0650 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0655 700-70220 F/ A PHONE SERVI CE 734.170 0. 000
F A 329. 970 329.97
1. 00000 329. 970 329. 97
CAT 0400 CURRENT AMT $ 19,223.17 % 329.97 % 18, 818. 97

PRQJECT TOTAL CURRENT AMI $ 2,548, 956.65$% 165,537.57 $ 1, 407, 988. 36



